

RESOLUTE-NORTH AMISR OPERATIONS SCHEDULE FOR NOVEMBER 2009

NOTE: This schedule shows PLANNED operations. Actual operations may vary from schedule.

	LST	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
Su	1-Nov																									
Mo	2-Nov																									
Tu	3-Nov																									
We	4-Nov																									
Th	5-Nov																									
Fr	6-Nov																									
Sa	7-Nov	plasma convection																								
Su	8-Nov																									
Mo	9-Nov																									
Tu	10-Nov																									
We	11-Nov																									
Th	12-Nov	MSWinds																								
Fr	13-Nov																									
Sa	14-Nov																									
Su	15-Nov																									
Mo	16-Nov																									
Tu	17-Nov																									
We	18-Nov																									
Th	19-Nov																									
Fr	20-Nov																									
Sa	21-Nov																									
Su	22-Nov																									
Mo	23-Nov																									
Tu	24-Nov																									
We	25-Nov																									
Th	26-Nov																									
Fr	27-Nov																									
Sa	28-Nov																									
Su	29-Nov																									
Mo	30-Nov																									
	UT	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	
	CST	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18	
	PST	16-17	17-18	18-19	19-20	20-21	21-22	22-23	23-24	00-01	01-02	02-03	03-04	04-05	05-06	06-07	07-08	08-09	09-10	10-11	11-12	12-13	13-14	14-15	15-16	